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LAWS 6003 MANAGING
LEGAL RISK IN
CONSTRUCTION LAW
Credit Points 10

Coordinator John Juriansz (https://directory.westernsydney.edu.au/
search/name/John Juriansz/)

Description This subject provides practical insights into legal
risks related to construction processes and devise associated risk
mitigation measures. Students will also examine the liabilities and
responsibilities of various parties in construction contracts and
different types of dispute avoidance, management and resolution
mechanisms. Legal risks related to construction processes and devise
associated risk mitigation measures are also covered. Students will
examine approaches and strategies to proactively manage legal risk in
construction projects.

School Law

Discipline Business and Commercial Law

Student Contribution Band HECS Band 4 10cp

Restrictions

Must be enrolled in a Post Graduate program.

Learning Outcomes
1. Analyse legal risks and legal issues relating to construction

projects
2. Assess different strategies and measures to manage and advise on

legal risks in the construction industry  
3. Propose evidence-based solutions and strategies to manage legal

risks in minor construction projects
4. Critically apply research, ethical conduct and professional

standards to manage legal risks in construction projects
5. Reflect on own needs, ethical positions and values to enhance

professional practice

Subject Content
1. Legal risk identification, management, and mitigation in

construction and building projects
2. Project planning: feasibility and financing
3. Procurement model selection and alternate contracting models
4. Pre-tender documentation, Expressions of Interest, Tendering
5. Consortium Agreements and Joint Venture Agreements
6. Negotiating construction contracts
7. Ethical dilemmas in legal risk management
8. Claims Administration for time and cost under Construction

Contracts
9. Managing sub-contract and interface risks 

10. Privilege, Communication and Negotiation
11. Defects - Completion and Post-Completion issues
12. Technology and managing legal risk in construction
13. Practicalities of construction dispute resolution

Teaching Periods

Spring
Parramatta - Victoria Rd
Composite
Subject Contact John Juriansz (https://
directory.westernsydney.edu.au/search/name/John Juriansz/)

View timetable (https://classregistration.westernsydney.edu.au/even/
timetable/?subject_code=LAWS6003_22-SPR_PS_C#subjects)
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